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ESTIMATE RUN 10/29/2001

ESTIMATE SUMMARY 22:19:32

CONTID: C12188         ESTIMATE NO: 0014 FINL 1994

PCN: 12188-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STRUCTURES - SH 66 TO CR 6E PERCENT TIME:

PROJECT NO: STR 2873-095                  

STRUCTURES-SH 66 to CR 6E

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/03/2001 DATE TIME STARTED 09/08/1998

9002 N. MOORE RD. DATE LET 08/13/1998 DATE WORK BEGAN 09/08/1998

 DATE AWARDED 08/14/1998 DATE TIME STOPPED 06/16/2000

 DATE CONTRACT EXECUTED 08/14/1998 DATE ACCEPTED 06/16/2000

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/08/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,378,741.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,439,545.69 NON-PARTICIPATING -38.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 36,593.19

SECURITIES ENCUMBERED -36,593.19

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.21

WORK DAYS

WORK DAYS

100.00%

-0.07

-38.97

-38.97

-38.97

$

$

$

$

20,872.95

2,357,869.02

2,378,741.97

0.00

2,378,741.97

0.00

0.00

2,378,741.97

0.00

AMOUNT DUE 2,378,741.97 -38.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -38.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

189.5 TIME ALLOW: 191

ORIG TIME ALLOW: 160
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 14.000

0.000

202-00001  
 

14.000

EACH

3,102.52000 43,435.2814.000

0.00

0010 REMOVAL OF TREE 64.000

0.000

202-00010  
 

64.000

EACH

357.00000 22,848.0064.000

0.00

0015 REMOVAL OF CONCRETE PAVEMENT 2,736.000

0.000

202-00210  
 

2,736.000

M2  

5.84000 15,978.242,736.000

0.00

0017 REMOVAL OF PAVEMENT MARKING MCR #3 387.000

0.000

202-00250  
 

387.000

M2  

14.75000 5,708.25387.000

0.00

0020 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

1,538.85000 3,077.702.000

0.00

0025 *REMOVAL OF FENCE 954.000

0.000

202-01000  
 

954.000

M   

8.41000 8,023.14954.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 23,615.000

0.000

203-00060  
 

23,615.000

M3  

7.85000 185,377.7523,615.000

0.00

0035 BLADING 89.000

0.000

203-01500  
 

89.000

HOUR

77.24000 6,874.3689.000

0.00

0040 FILTER MATERIAL (CLASS A) 1,080.000

0.000

206-00510  
 

1,080.000

M3  

29.27000 31,611.601,080.000

0.00

0045 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

20.37000 0.000.000

0.00

0050 SILT FENCE 0.000

0.000

208-00020  
 

0.000

M   

11.11000 0.000.000

0.00
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,491.96000 3,491.961.000

0.00

0060 RESET GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

95.26000 285.783.000

0.00

0065 *RESET FENCE 590.000

0.000

210-01000  
 

590.000

M   

14.29000 8,431.10590.000

0.00

0070 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

HA  

1,058.43000 0.000.000

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

KG  

7.41000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (CLASS 1) 0.000

0.000

304-01000  
 

0.000

T   

10.71000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (CLASS 6) 978.210

0.000

304-06000  
 

978.210

T   

10.32000 10,095.13978.210

0.00

0090 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

T   

116.95000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

806.210

0.000

403-33353  
 

806.210

T   

38.10000 30,716.60806.210

0.00

0100 GEOTEXTILE (DRAINAGE) (CLASS A) 1,622.000

0.000

420-00110  
 

1,622.000

M2  

2.00000 3,244.001,622.000

0.00

0105 GEOTEXTILE (SEPARATOR) (CLASS A) 323.000

0.000

420-00130  
 

323.000

M2  

1.85000 597.55323.000

0.00
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 RIPRAP (600 MM) 1,355.000

0.000

506-00224  
 

1,355.000

M3  

35.34000 47,885.701,355.000

0.00

0115 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 93.010

0.000

507-00100  
 

93.010

M3  

517.11000 48,096.4093.010

0.00

0116 ADDED ITEM (DOLLAR)/ OUT-OF SPEC CONC.(% AIR) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0120 CONCRETE CLASS D (BOX CULVERT) 1,214.400

0.000

601-03030  
 

1,214.400

M3  

336.02000 408,062.691,214.400

0.00

0125 *REINFORCING STEEL 138,946.000

0.000

602-00000  
 

138,946.000

KG  

0.95000 131,998.70138,946.000

0.00

0130 450 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

0.000

M   

120.58000 0.000.000

0.00

0135 600 MM REINFORCED CONCRETE PIPE 80.500

0.000

603-01240  
 

80.500

M   

147.88000 11,904.3480.500

0.00

0140 600 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

454.28000 908.562.000

0.00

0145 300 MM DUCTILE IRON PIPE 204.800

0.000

603-82012  
 

204.800

M   

96.18000 19,697.66204.800

0.00

0150 400 MM DUCTILE IRON PIPE 96.300

0.000

603-82016  
 

96.300

M   

164.52000 15,843.2896.300

0.00

0155 INLET TYPE C (SPECIAL) 9.000

0.000

604-00350  
 

9.000

EACH

2,085.10000 18,765.909.000

0.00
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *FENCE (TEMPORARY) 663.000

0.000

607-11580  
 

663.000

M   

18.36000 12,172.68663.000

0.00

0165 *DETOUR PAVEMENT 13,230.000

0.000

621-00450  
 

13,230.000

M2  

15.66000 207,181.8013,230.000

0.00

0170 *CONSTRUCTION SURVEYING 0.600

0.000

625-00000  
 

0.600

L S 

25,093.19000 15,055.910.600

0.00

0171 ADDED ITEM (DOLLAR)/ MCR #4-ADDITIONAL SURVEYING 10,693.170

-10,693.170

900-00006  
 

0.000

DOL 

1.00000 0.000.000

-10,693.17

0172 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 0.000

107.000

900-00010  
 

107.000

HOUR

100.00000 10,700.00107.000

10,700.00

0175 *MOBILIZATION 0.600

0.000

626-00000  
 

0.600

L S 

78,207.63000 46,924.580.600

0.00

0176 PUBLIC INFORMATION SERVICES MCR #1 1.000

0.000

626-01000  
 

1.000

L S 

13,500.00000 13,500.001.000

0.00

0180 *PAVEMENT MARKING PAINT 631.000

0.000

627-00001  
 

631.000

L   

5.29000 3,337.99631.000

0.00

0185 *FLAGGING 4,700.000

0.000

630-00000  
 

4,700.000

HOUR

22.23000 104,481.004,700.000

0.00

0190 *TRAFFIC CONTROL SUPERVISOR 168.000

0.000

630-00002  
 

168.000

DAY 

317.53000 53,345.04168.000

0.00

0195 *TRAFFIC CONTROL INSPECTION 100.000

1.000

630-00007  
 

101.000

DAY 

132.30000 13,362.30101.000

132.30
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 17.000

0.000

630-80336  
 

17.000

EACH

370.45000 6,297.6517.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000

0.000

630-80341  
 

25.000

EACH

74.09000 1,852.2525.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000

0.000

630-80342  
 

62.000

EACH

127.01000 7,874.6262.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000

0.000

630-80343  
 

45.000

EACH

142.89000 6,430.0545.000

0.00

0220 *DRUM CHANNELIZING DEVICE 189.000

0.000

630-80360  
 

189.000

EACH

63.51000 12,003.39189.000

0.00

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 29.000

0.000

630-80363  
 

29.000

EACH

84.67000 2,455.4329.000

0.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 23.000

0.000

630-80364  
 

23.000

EACH

105.84000 2,434.3223.000

0.00

0231 ADDED ITEM (DAY)/ MCR #2 - PORT. TRAF. SPEED MONITOR 68.000

0.000

900-00005  
 

68.000

DAY 

55.00000 3,740.0068.000

0.00

0235 CONCRETE BARRIER (TEMPORARY) 299.000

0.000

630-80370  
 

299.000

M   

55.12000 16,480.88299.000

0.00

0240 *TRAFFIC CONE 44.000

0.000

630-80380  
 

44.000

EACH

17.99000 791.5644.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0250 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE 1,124.000

-161.200

700-70023  
 

962.800

F A 

1.00000 962.80962.800

-161.20

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,624,343.92-22.071,624,343.92CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE BID ITEMS 

0275 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

19,472.01000 19,472.011.000

0.00

0280 STRUCTURE EXCAVATION 1,726.000

0.000

206-00000  
 

1,726.000

M3  

8.53000 14,722.781,726.000

0.00

0285 STRUCTURE BACKFILL (FLOW-FILL) 654.000

0.000

206-00065  
 

654.000

M3  

116.66000 76,295.64654.000

0.00

0290 STRUCTURE BACKFILL (CLASS 2) 644.000

0.000

206-00200  
 

644.000

M3  

4.24000 2,730.56644.000

0.00

0295 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

139.510

0.000

403-33353  
 

139.510

T   

38.10000 5,315.33139.510

0.00

0300 REINFORCING TIP 38.000

0.000

502-00450  
 

38.000

EACH

54.35000 2,065.3038.000

0.00
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PCN: 12188-BID    ESTIMATE RUN

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE BID ITEMS 

0300 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0300 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0305 STEEL PILING (HP 310X110) 375.000

0.000

502-11274  
 

375.000

M   

82.68000 31,005.00375.000

0.00

0305 MATERIAL ALLOWANCE 500B STEEL PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0306 ADDED ITEM (METER)/ PILING CUT-OFF 73.000

-73.000

900-00012  
 

0.000

M   

82.68000 0.000.000

-6,035.64

0307 ADDED ITEM (METER)/ PILING CUT OFF 0.000

91.000

900-00012  
 

91.000

M   

66.14000 6,018.7491.000

6,018.74

0310 *WATERPROOFING (MEMBRANE) 1,254.000

0.000

515-00120  
 

1,254.000

M2  

8.76000 10,985.041,254.000

0.00

0315 BRIDGE EXPANSION DEVICE (0-50 MM) 54.000

0.000

518-01002  
 

54.000

M   

57.64000 3,112.5654.000

0.00

0320 CONCRETE CLASS D (BRIDGE) 526.000

0.000

601-03040  
 

526.000

M3  

373.34000 196,376.84526.000

0.00

0325 *REINFORCING STEEL (EPOXY COATED) 83,648.000

0.000

602-00020  
 

83,648.000

KG  

1.12000 93,685.7683,648.000

0.00

0330 *BRIDGE RAIL TYPE 10 96.000

0.000

606-11000  
 

96.000

M   

250.10000 24,009.6096.000

0.00
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE BID ITEMS 

0335 *50 MM ELECTRICAL CONDUIT 99.000

0.000

613-00200  
 

99.000

M   

31.75000 3,143.2599.000

0.00

0340 *PRESTRESSED CONCRETE I (BT1600) 411.000

0.000

618-00164  
 

411.000

M   

453.83000 186,524.13411.000

0.00

0340 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

0345 450 MM CULVERT PIPE (CR 6) 32.000

0.000

624-16018  
 

32.000

M   

84.13000 2,692.1632.000

0.00

0350 *CONSTRUCTION SURVEYING 0.400

0.000

625-00000  
 

0.400

L S 

25,093.19000 10,037.280.400

0.00

0355 *MOBILIZATION 0.400

0.000

626-00000  
 

0.400

L S 

78,207.63000 31,283.050.400

0.00

0356 ADDED ITEM (LUMP SUM)/ CMO #2-MOBILIZATION(S) 1.000

0.000

900-00014  
 

1.000

L S 

14,050.00000 14,050.001.000

0.00

0360 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 733,525.03-16.90733,525.03CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,393.75000 10,393.751.000

0.00

0370 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,276.90000 8,276.901.000

0.00
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PCN: 12188-BID    ESTIMATE RUN 10/29/2001

PROJECT: STR 2873-095                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:19:32

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION BID ITEMS 

0375 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,587.64000 1,587.641.000

0.00

0380 F/A PHONE SERVICE LONG DISTANCE 614.660

0.000

700-70220  
 

614.660

F A 

1.00000 614.66614.660

0.00

CAT 20,872.950.0020,872.95CURRENT AMT0400 $ $ $

$ 2,378,741.90-38.97$2,378,741.90$CURRENT AMTPROJECT TOTAL


